

## Project Management for Software Development - 4 Days

### Planning and Managing Successful Projects

*Course 340 Overview*

#### You Will Learn How To

- Deliver successful software projects that support your organization's strategic goals
- Adjust your management style to reflect the chosen software development life cycle (SDLC)
- Plan and manage projects at each stage of the SDLC
- Create project plans that address real-world management challenges
- Develop the skills for tracking and controlling software deliverables
- Build an effective and committed team and keep them motivated day to day

#### Course Benefits

Software development projects are often complex, multifaceted and evolving through a constant state of change. Guiding these projects successfully requires solid team management and effective project controls. This course provides the tools necessary to organize project objectives, create realistic plans, and build and manage an accomplished team through every phase of the SDLC. You gain the practical skills needed to meet today's demands for faster and cheaper development.

#### Who Should Attend

Project managers, team leaders, business analysts, those new to running a software development project or anyone involved with or looking to refresh their knowledge of software project management.

#### RealityPlus™

In this course, you are immersed in an authentic software development project. Interactive activities provide you with actual project experience that forms a foundation for your next project. Activities include:

- Reaching a consensus on project goals and deliverables
- Assessing your project for strategic risk: anticipating problems before they occur
- Choosing the SDLC that best meets your needs
- Creating an effective project plan: accomplishing the goal with the team's buy-in
- Managing change: controlling the project day to day
- Extracting best practices for future projects

## Project Management for Software Development - 4 Days

### Planning and Managing Successful Projects

*Course 340 Outline*

#### Conducting a Project Kick-Off Meeting

##### The business reasons for the project

- Where the project fits in the business
- How this fit influences your chances of success

##### The project customers

- Identifying stakeholders and their needs
- Developing strategies to effectively manage involvement

##### The project objectives

- What success looks like
- Making the team's success visible
- Managing the project to build customer confidence

#### Balancing Development Needs with

#### Organizational Expectations

##### Selecting software development life cycle models

- Comparing SDLC models
- How to identify the right model
- Analyzing strengths and weaknesses of Traditional vs. Iterative vs. Agile (e.g., XP, Scrum)

##### Designing a road map for your project

- Mapping your PM process to your project's SDLC
- Optimizing time, cost, function and quality

##### Translating Stakeholder Needs into Actions

##### Structuring content for your software project plan

- Providing initial top-down estimates
- Identifying tasks and phases using a WBS
- Calculating realistic bottom-up estimates
- Sequencing tasks into a network diagram
- Constructing Gantt charts to assess resource needs

##### Getting the right resources

- Identifying resource needs using your plan
- Delegating work effectively

##### Reality check for your project plan

- Testing the plan before you begin
- Assessing the project using risk management
- Involving the team in planning

- Building confidence for your plan
- Selling the plan to relevant stakeholders

#### Running the Project: Day-to-Day

##### Decisions for Success

##### Focusing on the project management process

- Putting theory into practice
- Early warning signs
- Building team commitment and managing communication
- Day-to-day tracking and management
- Measuring progress with milestones
- Defect detection and prevention

##### Characterizing the software development process

- Analyzing how the SDLC drives events and deliverables
- Pressures to expect at each stage
- The major stages and how they relate
- Key events in each stage
- Providing the critical deliverables

##### Building successful teams

- Getting technical teams to work collaboratively
- Engaging the team in the planning process
- Empowering team members
- Managing the stages of team development appropriately

##### Driving the Implementation: Recognizing and Overcoming Challenges

##### Tracking and control

- Measuring software progress
- Linking progress to success

##### Implementing change control

- Principles of change control
- The value of configuration management

##### Controlling risk

- Analyzing project risk
- Changing the risk profile
- Planning for contingency

##### Closing the Project: Learning from Experience

- Sharpening your project management skills
- Influencing the continuous improvement process of your organization